Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Approve Financial Evaluation for Tender BBMP/2022-23/OW/WORK_INDENT541360	bbmp_ce_yel-S P RANGANATH(I/C) CE YELAHANKA	2022-12-09 11:00:13.0	2022-12-16 13:31:55.0	2022-12-16 13:32:41.0	Approve	The recommendation of EE is approved	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2022-23/OW/WORK_INDENT541360	bbmp_ee2_yel -PRADEEP B N	2022-11-18 18:10:56.0	2022-11-18 18:11:07.0	2022-12-09 11:00:13.0	Approve	Twelve Bidders are participated for this work, out of which, L1 bidder BANGALORE PONNUSWAMY SHANMUGAM ( ) Quoted 2858606.45 (-19.67)Below the Tender Amount. Hence recommended for your Kind Approval.	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee2_yel -PRADEEP B N	2022-11-18 18:10:56.0	2022-11-18 18:10:56.0	2022-11-18 18:10:56.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2022-23/OW/WORK_INDENT541360	bbmp_ee2_yel -PRADEEP B N	2022-11-18 18:10:40.0	2022-11-18 18:10:51.0	2022-11-18 18:10:54.0	Completed		Completed
Bid Evaluation"	Financial Bids Opening for BBMP/2022-23/OW/WORK_INDENT541360	bbmp_ee2_yel -PRADEEP B N	2022-11-18 11:56:57.0	2022-11-18 11:57:08.0	2022-11-18 18:10:40.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2022-23/OW/WORK_INDENT541360	bbmp_ee2_yel -PRADEEP B N	2022-11-18 11:55:56.0	2022-11-18 11:56:19.0	2022-11-18 11:56:57.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2022-23/OW/WORK_INDENT541360	bbmp_ee2_yel -PRADEEP B N	2022-11-18 11:00:02.0	2022-11-18 11:55:51.0	2022-11-18 11:55:56.0	Completed		Completed
Bid Evaluation"	Start Bid Evaluation	bbmp_ee2_yel -PRADEEP B N	2022-11-18 11:00:02.0	2022-11-18 11:00:02.0	2022-11-18 11:00:02.0	Submit		Completed
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2022-23/OW/WORK_INDENT541360	bbmp_ee2_yel -PRADEEP B N	2022-11-08 02:17:07.0	2022-11-08 16:27:17.0	2022-11-08 16:27:17.0	Approved		Completed